
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:56 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 720 Date: 16-Nov-2012 Friday

Approved Date:

Shift Hours: 08:00 pm 04:30 am Break: 00:30 Over Time:

Const Calendar Day: 165

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.40" Mostly rain with overcast skies

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- ABF ironworkers began their shift at 8:00pm Friday November 16th and worked 12hrs until 8:30am
Friday morning November 17th. See Parviz Jalali and Bob's diaries for the installation/gap measurements
for the Lead + Steel shims, labor, and equipment. The majority of the shift consisted of shim placement in
the E-Line SAS. No measurements were taken on the Hinge A pipe beams tonight as there was no
adjustments made. I am on call to perform any measurements when the time comes however I will be
working on other issues such as the one below in the downtime. See Bob Brignano's diaries on Saturday
and Sunday regarding the North W-Line Hinge A pipe beam alignment operations and QA check.

- Continued to review RFI 3096R00 "Cable and OBG Load Transfer: Movements between PP104 and
PP110. Continued to assess the offsets measured by ABF surveyors and which points they used to
determine the longitudinal offset between the the cable band and brackets.

Began to analyze the measurements taken last night with the laser level as a way to measure the cable
band and suspender bracket alignment. Used the cable band shop drawings and submittal 1699R01 to try
and find the angle of the cable band to adjust the Caltrans laser level measurements with the ABF total
station measurements and calculation. Once again it should be noted that ABF shot the inboard side of the
cable bands where as the laser level measurements were taken on the outboard side.

- Began to prepare for surveying cable bands 104 to 110 to verify the survey done by ABF and the
proposed distance to move the cable bands east. Preparations include working on equipment to be used
for finding the top dead center of the cable band.

- Showed Bob Brignano the top dead center and horizontal skew marks on the W-Line Hinge A pipe
beams so that he could perform measurements this weekend in my absence. Also we calibrated the
SMART level so that the Hinge A pipe beams could be checked in both directions without any residual
errors.

- Wrote outstanding diaries for the week.

Attachment
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 720 Date: 16-Nov-2012 Friday

Filler shim seen in the Skyway at Diaphragm D looking west for
grouting the annulus between the bearing shoes and circular sleeve

plate.

Composite lead and steel shims seen in the SAS North Diaphragm B
looking west.
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